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Tuesday, June 08, 2021

Personnel On-Site:

EPA OSC — Peter Lisichenko, Patrick Ahern

START V — Thomas O’Donnell and David Benoit

ERRS Contractor: Environmental Restoration (ER) with US Ecology

Weather: Rain, 40% chance of rain, Lo: 81°F, High: 64°F, Winds: 4 mph S, 98% humidity.

Health and Safety: Safety topics included: COVID-19, heavy equipment awareness, heat stress, using
proper personal protective equipment (PPE), ticks, and radiation hazards.

Activities Completed:

1.

The U.S. Environmental Protection Agency’s (EPA) Emergency and Rapid Response Services
(ERRS) contractor, ER, continued to break up concrete and excavate soil in the Area 6 driveway
and Area 7 garage to fill super sacks that were then staged in the super stack staging area on Colt
Ave.

ERRS began breaking concrete and excavating soil in the asphalt driveway of Area 7 where no
work was initially planned.

EPA’s Superfund Technical Assessment & Response Team V (START V) contractor, Weston
Solutions, Inc., continued to screen concrete and soil to inform excavation activities.

START V continued to screen super sacks’ radiation levels to inform future disposal activities.
START V collected a slag sample for lawyers coming later this week.

START V conducted community air monitoring to ensure regulatory compliance and to preserve
the health and safety of personnel and civilians nearby.

At the end of the workday, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for June 09, 2021:

1.

2.

START V will continue to screen concrete, soil, and super sacks to inform excavation activities.
ERRS will continue excavating soil in the Area 7 garage & breaking concrete and excavating soil
in the Area 7 driveway and the Area 6 driveway to fill super sacks that will be staged in the super
sack staging area on Colt Ave.

START V will continue community air monitoring.

START V will continue collecting soil, slag, and wipe samples as needed.
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Soil Excavation & Backfill Data:

Soil Mass Excavated Today (In Pounds) 98,357
Cumulative Soil Mass Excavated (In Pounds) 221,441
Super Sacks Staged Today (# of Super Sacks) 26
Cumulative Super Sacks Staged (# of Super Sacks) 62
Concrete Excavated Today (In Pounds) 0
Cumulative Concrete Excavated (In Pounds) 14,899
Concrete Pallets Staged Today (# of Pallets) 0
Cumulative Concrete Pallets Staged (# of Pallets) 10

Total Number of Disposal Trucks Today

Total Number of Disposal Trucks to Date

Soil Volume Transferred to Disposal Trucks

Cumulative Disposal Volume Removed to Date (In Tons)
Number of Backfill Trucks Today

Number of Backfill Trucks to Date

Backfill Received Today (In Tons)

Cumulative Backfill Volume to Date (In Tons)
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Site Photographs:
B ™

View of ERRS breaking concrete and excavting the Area 6 garage, START V
screening radiation levels.
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View of ERRS hadlig concrete slabs and super sacks filled with excavated soil and
broken-up concrete.
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View of STA
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View of ART V air mnitoring station ASO1. Air monitoring stations were set up
at 10:15 AM because of prior rain in the morning.
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View of technician from Herc assessing damaged telehandler in the super sa
area.
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Daily Weather Summary:

TEMPERATURE | PRECIPITATION WIND SPEED WIND DIRECTION RELATIVE
(°F) (inches) (mph) HUMIDITY
(Daily Average %)
High Low 0.6 High Average | High Highest Gust 84
81 64 : 4 S WSW

Source: https://www.wunderground.com/

Removal Activity Summary:

The EPA’s ERRS contractor, ER, continued removal action activities at the Holy Trinity Cemetery Area
6 & 7 Site (the Site). ERRS finished breaking up concrete in the Area 7 garage. Radiation levels were
found to be high where the garage meets the asphalt driveway where no work was initially planned, so
ERRS began to break concrete and excavate soil under the Area 7 driveway as well. ERRS continued to
break concrete and excavate soil in the Area 6 driveway. Broken concrete and excavated soil were used to
fill super sacks that were then staged in the super sack staging area. Thirty-six (36) super sacks were filled
and staged. The telehandler used to stage super sacks began to leak oil from a tube and will need to be
repaired.

The EPA’s START V contractor documented Site activities. START V collected a slag sample to be
given to lawyers visiting the site sometime later this week. START V screened work zones for radiation
levels to inform excavation activities. START V screened super sacks to inform future disposal activities.

Note: SSAL utilized on site are currently 0.100 mg/m3, 15-minute average over background level, with a maximum of 0.150
mg/m?, 15- minute average. As part of on-site safety procedure, if this level is exceeded for a period of 15 minutes, site activities
must be suspended, and results will be reported to the EPA On-Scene Coordinator.
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Prevailing Wind Direction:
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This map is subject to Google’s Terms of Service, and Google owns the rights therein. Portions of this image have been removed for clarity.

Air Monitoring Locations:
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